



2009	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31									
janv. 2009																																								
février																																								
mars	NMA 01/03	Arrêt technique (libre d'arbre) 8j							NMA 08/03	essai à la mer NMA 09/03 NMA	mob NMA 10/03	NMA 11/03	CORALCAL 3 22j														NMA 30/03	demob NMA 31/03												
avril		mob NMA 02/04	NMA 03/04	Escale NMA	GEODEVA 18j										Escale NMA	NMA 18/04	demob NMA 19/04																							
mai																																								
juin																																								
juillet																								NMA 23/07			Transit 14j													
août				PPT 05/08		mob PPT 07/08	PPT 08/08	BSMPF Société-Marquise 42j														Escale PPT PPT																		
septembre																PPT 16/09	demob PPT 17/09		mob PPT 19/09	PPT 20/09																				
octobre									Escale PPT PPT	TARASOC 39j															PPT 26/10	demob PPT 27/10		PPT 29/10												
novembre				Transit Noumea 14j							NMA 11/11		NMA 14/11																											
déc. 2009	Arrêt technique 37j																				NMA 20/12																			

NMA/Noumea PPT/Papeete

- Démobilisation
- Escale
- Mobilisation
- Arrêt technique
- Affr
- Coop et Aff scient
- Ecorec
- Transit
- Geos
- Opcb
- Techno