

2009	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31																		
janv. 2009																																																	
février																																																	
mars												Transit SMO SMO 10/03 CC 11/03	LOR 12/03																																				
avril														AT_CC_2009_1 46j												LOR 26/04	Essai sondeurs LP 27/04	LP 29/04																					
mai	mob LP 01/05	LP 02/05												GOGASMOS 26j											LP 25/05	demob LP 26/05	mob LP 27/05	Essai chalut LP 28/05	4j	demob LP 30/05																			
juin			LP 03/06									Transit_LR_DKR_1 10j	DKR 12/06	mob DKR 13/06	DKR 14/06																		Escale COT																
juillet	COT													PIRATA-19 43j																				Escale COT	Escale COT	COT 24/07	demob COT 25/07	mob COT 26/07	COT 27/07	Affret. Total 5j	PG 29/07	demob PG 30/07							
août	PG 01/08																																																
septembre																																																	
octobre																																																	
novembre																																																	
déc. 2009																																																	

CC/Concarneau COT/Cotonou DKR/Dakar DUR/Durban LOR/Lorient LP/La Pallice PG/Port Gentil SMO/Saint Malo

- Démobilisation
- Arrêt technique
- Affr
- Coop et Aff scient
- Ecorec
- Escale
- Geos
- Opcb
- Techno
- Transit