



2009	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31								
janv. 2009																																							
février																																							
mars												TT SMO CC SMO 10/03 CC 11/03 LOR 12/03 2j																											
avril													AT_CC_2009_1 46j													LOR 26/04	LP 27/04	LP 29/04											
mai	mob LP 01/05	LP 02/05											GOGASMOS 26j												LP 25/05	demob LP 26/05	mob LP 27/05	LP 28/05	Essai chalut 4j	demob LP 30/05									
juin			LP 03/06				TT_LR_DKR_1 10j					DKR 12/06	mob DKR 13/06	DKR 14/06																	Escale COT								
juillet	COT												PIRATA-FR19 43j																			Escale COT	Escale COT	COT 24/07	demob COT 25/07	mob COT 26/07	COT 27/07	ERIG3D 7j	PG 31/07
août	demob PG 01/08		PG 03/08								TT_PG_MAP 16j																												
septembre																																							
octobre																																							
novembre													MESOP 29j																										
déc. 2009																																							

CC/Concarneau COT/Cotonou DKR/Dakar LOR/Lorient LP/La Pallice MAP/Maputo PG/Port Gentil RB/Richards Bay SMO/Saint Malo

Démobilisation  
 Affr  
 Geos  
 Escale  
 Coop et Aff scient  
 Opcb  
 Mobilisation  
 Ecorec  
 Techno  
 Arrêt technique  
 Transit