



2011	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
janv. 2011																								NMA 24/01									
février															AT																		
mars															68j																		
avril	NMA 01/04	NMA 02/04	NMA 03/04	ESS-CAL NMA 04/04 NMA 05/04	NMA 06/04		Escale			NMA 10/04	NMA 11/04							TR Nma-Ppt					PPT 23/04	PPT 24/04 PPT 25/04	mob PPT 25/04	PPT 26/04							
mai																																	
juin		PPT 02/06	demob PPT 03/06	Escale PPT 04/06 PPT 05/06				TR Ppt-Wal				WAL 12/06	mob WAL 13/06	WAL 14/06																			
juillet																																	
août																																	
septembre																																	
octobre	NMA 01/10	Escale NMA 02/10 NMA 03/10	mob NMA 03/10	NMA 04/10																													
novembre																																	
déc. 2011																																	

FUT/Futuna NMA/Noumea PPT/Papeete PVA/Port Vila WAL/Wallis

- Démobilisation
- Affectation par CNFE
- Essais techniques
- Quai obligatoire
- Escalade
- Autre recherche
- Collab Recherche Industrie
- OFEG
- Mobilisation
- CAL:Calypso MD II
- Intérêt Public
- Partenaires institutionnels
- Arrêt technique
- TR(Transit)
- Sondeur Multi Faisceaux